



SOUTH DAKOTA DEPARTMENT OF CORRECTIONS

# SD Department of Corrections

Interim Joint Appropriations Committee

May 21, 2024





SOUTH DAKOTA DEPARTMENT OF CORRECTIONS

# Prison Construction Updates



# Men's Prison – Lincoln County

1,500 bed, Level V security, correctional facility

SITE PLAN  
PERSPECTIVES



# Project Description

## Jameson Prison Annex

- Specialty populations

## Sioux Falls Minimum Center

- Mission realignment to reentry & work release

## State Penitentiary & Ancillary Buildings


- Decommission

## Pheasantland Industries

- Move programs to new location



# Men's Prison - Timeline



Task Force

Contractors Selected

Land RFI

Programming/Adjacency Study

Schematic Design

Design Development

Construction Documents

Construction



# Infrastructure Updates: Water

- South Lincoln Rural Water System, Inc.
- Cost to state \$3M
- Construction of water tower included in prison design



# Infrastructure Updates: Electric Power & Energy

- Southeastern Electric Cooperative, Inc. & East River Electric Power Cooperative, Inc.
- Provide electric service to the men's prison from a new East River substation.
- Cost to state \$3.8M



# Infrastructure Updates: Roads

- Statewide Transportation Improvement Plan (STIP) revisions approved by the Transportation Committee on April 25, 2024
  - This revision added a FY2027 corridor modification project for 278th St from SD1 15 to SD1 1 in Lincoln County.





# SD Men's Correctional Facility: Funding

Funding Sources	General Funds	Federal Funds	Other Funds	Total
2023 HB1017 Land & Design	\$25,359,551	\$0	\$26,640,449	\$52,000,000
2023 HB1017 Transfer to ICF	\$0	\$0	\$270,716,813	\$270,716,813
2023 HB1049 Transfer to ICF	\$0	\$0	\$8,206,857	\$8,206,857
2024 SB49 Site Prep	\$0	\$10,000,000	\$0	\$10,000,000
2024 SB49 Transfer to ICF	<u>\$0</u>	<u>\$0</u>	<u>\$226,078,794</u>	<u>\$226,078,794</u>
<b>Total Dedicated Funds:</b>	<b>\$25,359,551</b>	<b>\$10,000,000</b>	<b>\$531,642,913</b>	<b>\$567,002,464</b>

- Total funds dedicated to this project so far: \$567M
- Construction cost will be finalized in November 2024.



# Rapid City Women's Correctional Facility

288 bed, Level III security, correctional facility



# Rapid City Women's Correctional Facility

Funding Sources	General Funds	Federal Funds	Other Funds	Total
2022 SB53 Land & Design	\$3,832,687	\$0	\$0	\$3,832,687
2023 HB1016 Construction	\$0	\$0	\$60,000,000	\$60,000,000
2024 SB50 Construction	<u>\$0</u>	<u>\$2,420,154</u>	<u>\$20,892,175</u>	<u>\$23,312,329</u>
<b>Total Project Budget:</b>	<b>\$3,832,687</b>	<b>\$2,420,154</b>	<b>\$82,892,175</b>	<b>\$87,145,020</b>

- 2022 SB53: \$3.8M – Phase I: land & design
- 2023 HB1016: \$60M – Phase II: construction
- 2024 SB50: \$23.3M – Phase II (cont): construction

**Total Project Budget: \$87.1 M**



## South Dakota Women's Prison Facilities



## SDWP Clinical Project

- Original capacity of 146 but houses over 500 offenders
- Clinical services area has never been expanded
- No housing unit for offenders with SMI





SOUTH DAKOTA DEPARTMENT OF CORRECTIONS

# Pheasantland Industries Updates



# Pheasantland Industries (PI)

Provides jobs to offenders while incarcerated instilling work ethic and marketable job skills to help them gain employment upon release.

PI is a business and operates solely from revenue generated from the shops. There are \$0 general funds to subsidize operations.

## Shops include:

- Braille - SDSP
- Cabinets - MDSP
- Garment - MDSP
- Embroidery - SDWP
- License Plates - SDSP
- Pawsitive Pups - SDSP
- Pierre Pups - SDWP
- Print - SDSP
- Sign - SDSP
- Upholstery - SDSP



# Pheasantland Industries Updates at SDSP

- Closed two PI businesses as they were not sustainable and could not generate enough revenue to break even.
- **Approved one new business.** Corrections Commission approved a business plan for PI to operate commissary last Fall.
  - Will employ 25 offenders; certify in the operations of forklifts and other industrial equipment; and train offenders in inventory management, equipment operations, and shipping & receiving.
- One private sector businesses **ended their partnership** with DOC.
- Working with technical college to use space to provide **diesel mechanic, plumbing, or welding** program to offenders.




# Pheasantland Industries Updates at SDSSP

- Security is not convenient.
  - Closed 5 days in 2023 due to minimum staffing
  - Closed 2 days in 2024 due to minimum staffing & 5 days due to lockdown
- Operational changes made in 2023 to allow for a full workday.
- Due to these changes, PI shops are not as impacted by necessary closures to keep the facilities safe.
- Security staff vacancies at SDSSP have decreased from 115 in October to 85 in April 2024.





# Security Staff Vacancies - Update



## Uniformed security staff

- Correctional Officers, Corporals, Sergeants, Lieutenants, Captains
- Lowest vacancies in over 2.5 years!





SOUTH DAKOTA DEPARTMENT OF CORRECTIONS



Thank you!